

"Visiting a Time When Galaxies Were Young"
-from HST and Beyond, AURA


THE NEXT GENERATION SPACE TELESCOPE

Technology Development Overview NGST Quarterly

Daniel R. Coulter

Project Technologist & Technology Development IPT Lead

October 9, 1997





Technology Development IPT Goals & Objectives

NGST

Goals

- | **To provide the NGST project with access to an adequate technology base to enable-**
 - (1) development of an exciting, viable mission concept within the programmatic limits established for science return, cost, schedule and risk**
 - (2) design, manufacture, launch and operation of a successful mission in a timely and cost effective manner**


Objectives

- | **Identify and prioritize NGST mission technology needs**
- | **Plan, implement and manage technology development and validation for NGST within the available resources**
- | **Aggressively promote development and implementation of high payoff technologies contributing to the success of NGST and enabling large space optical systems for future NASA missions**



NGST Key Technologies

NGST





Some Key Technology Goals

NGST

- **Lightweight Cryogenic Primary Mirrors-** 15kg/m², DL @2μm, 2m diameter
- **Cryogenic Actuators-** T 60K, Res 20nm, Stroke = 0.5-10mm, mass 100gm, power diss 5mwatts, zero hold power
- **Cryogenic Deformable Mirror-** T 60K, Res 5nm, Stroke 1μm, actuator spacing 1mm, # of actuators 1000
- **Wavefront Sensing/Control & Fine Guidance/Pointing Methodology-** image based wavefront sensors, co-alignment/co-phasing algorithms, jitter control- fast steering mirrors
- **Precision Deployable Structures-** primary mirror, secondary mirror, spacecraft isolation truss; accuracy=25μm-1mm, stability=TBD
- **Vibration Control Methodology-** passive damping, active isolation, 0.1-3Hz
- **Large Format, Low Noise IR Arrays-** 4kx4k (NIR), 1kx1k(FIR), dark current= 0.02-1e/sec, read noise 15e/sec
- **Vibrationless, Long Life Cryocoolers-** T=30K and 7K, cooling power=mwatts
- **Lightweight Sunshade-** deployable or inflatable, 10mx30m, enable telescope to cool to T<60K, low volume, mass 100kg, space durable
- **Autonomous Operations Methodology-** Adaptive Scheduler, flight software tools, Expert Assistant (proposal preparation, observation planning)



NGST Technology Development Activities


NGST

- **Lightweight Cryogenic Primary Mirrors- Optics RFOs (MSFC)**
- **Cryogenic Actuators- Actuator RFO (LaRC, JPL- test facility)**
- **Cryogenic Deformable Mirror- Actuator and DM RFOs (LaRC,MSFC)**
- **Wavefront Sensing/Control & Fine Guidance/Pointing Methodology- DCATT Testbed (GSFC, JPL, MSFC) & Architecture Contractors**
- **Precision Deployable Structures- Architecture Contractors**
- **Vibration Control Methodology- Space Interferometry Mission & Architecture Contractors**
- **Large Format, Low Noise IR Arrays- IR Detector NRA (ARC)**
- **Vibrationless, Long Life Cryocoolers- NASA Technology Program (GSFC, JPL)**
- **Lightweight Sunshade- NASA Technology Program (JPL, GSFC) & Architecture Contractors**
- **Autonomous Operations Methodology- GSFC Program**



Technology Development Roadmap


NGST





Technology Development Schedule

NGST





Review of Planned Activities from June Quarterly

NGST

- | **Award Lightweight Mirror System Demonstrator Contracts (MSFC)(accomplished)**
- | **Complete detailed NGST FY'98 Technology Development Plan & Budget (All)(accomplished)**
- | **Complete and publish final NGST Technology Implementation Plan and Brief Pete Ulrich and Rick Howard (JPL/All)(not accomplished)**
- | **Complete and release Cryogenic Actuator RFO (LaRC/GSFC)(partially accomplished)**
- | **Prepare and release IR Detector RFO (ARC) (change of plans)**
- | **Complete Development of NGST Flight Experiment Strategy and brief to HQ and Architecture Study Award winners (GSFC)(partially accomplished)**
- | **Brief HQ on NGST inflatable sunshade technology development plans in support of Pathfinder 1 flight in mid-'00 and initiate effort (JPL/GSFC) (accomplished)**
- | **1st NGST Technology Challenge Review (All)(accomplished)**
 - **Prepare and implement proposal process for Technology Challenge Feasibility Grants (partially accomplished)**



Near Term Activities

NGST

- | **NGST Mirror System Demonstrator PDRs (MSFC)**
- | **Exercise Architecture Study Option 2 Technology Development Efforts (GSFC)**
- | **Complete and publish final NGST Technology Implementation Plan and Brief Pete Ulrich and Rick Howard (JPL/All)**
- | **Release Cryogenic Actuator RFO, select winners and initiate work (LaRC)**
- | **Prepare and release Be mirror RFO, select winners and initiate work (MSFC)**
- | **Review and recommend Phase 2 SBIRs for funding (MSFC/All)**
- | **Execute formal GSFC/JPL agreement on ISIS (GSFC,JPL)**
- | **DCATT CDRs (GSFC,JPL,MSFC)**
- | **Technical exchange meetings with European optics suppliers (GSFC,MSFC,JPL)**